

FLD 96

CENTRAL INTELLIGENCE AGENCY

INFORMATION REPORT

This Document contains information affecting the National Defense of the United States, within the meaning of Title 18, Sections 793 and 794, of the U.S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. The reproduction of this form is prohibited.

SECRET

25X1

25X1A

COUNTRY	East Germany	REPORT NO.	
SUBJECT	Non-Fulfillment of the 1953 Plan at Warnow Shipyards	DATE DISTR.	20 November 1953
DATE OF INFO.	25X1A	NO. OF PAGES	1
PLACE ACQUIRED		REQUIREMENT NO.	RD
		REFERENCES	

25X1

EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE)

25X1X

The Warnow Shipyard in Warnemuende will be unable to fulfill its 1953 quota as a result of a shortage of material and labor. Repairs on the following Soviet ships will be delayed:

<u>Ship</u>	<u>Planned Completion 1953</u>	<u>Actual Completion</u>
ADMIRAL NAKHIMOV	78.5 %	55 %
SOVIETSKY SOYUZ	96 %	May 1954
JURY DOLGORUKY	76.5 %	50 %

SECRET

25X1

STATE	#x	ARMY	x	NAVY	#x	AIR	x	FBI		AEC				
-------	----	------	---	------	----	-----	---	-----	--	-----	--	--	--	--

25X1